

## Holly Drive Neighborhood Project

**Proposed Time line:** The project remains on schedule with the sewer work almost completed and water main installation ready to start Tuesday, May 19. It is anticipated that the water main phase will take a total of three to four (3-4) weeks. After the water main is replaced, the storm sewer will be constructed starting from the south end of Holly Drive working their way to the north. It's quite possible this can be installed in as few as two weeks, due in part to the infrastructure placement on the west side of the street and its shallow depth. However, all of this is completely dependent upon the weather.

**Weather Delays:** Up to this point, the weather has disrupted approximately 11 days of production on this project. Even with that lost time, the contractor has kept to their schedule that was presented to us in early April.

**Disruption of Services:** We would like to think that service disruptions are behind us. However, there will be the switch over of water services to the new main. That will be in about three (3) weeks and we will notify you in advance as to when that will happen.

It has been determined that the gas service lines, as well as the gas main itself, were not placed deep enough to allow for the street work to take place. MidAmerican Energy has developed a plan to relocate their service lines/main but has not given us a time line as to when that will be done. This should not impact the final completion date of this project unless the gas line relocation is not completed by the time the contractor is ready to start preparing the ground for the street paving.

**Truck Traffic:** Now that the sewer work is almost complete, the amount of truck traffic needed to haul dirt will be considerably less. There will, however, still be some truck traffic as they deliver rock and other supplies. We will still try to keep up on the dust control with extra street sweeping.

**Communication:** We will continue to send out electronic updates on the progress of this project. If we do not already have your e-mail address, please provide it to us so that we can keep you informed. We would prefer to use e-mail as much as possible; however, we do understand that not everyone has e-mail access. If this is the case for you, please contact us so that we may get your phone number on file.

If anyone has special needs or is in need of assistance while this work is taking place, please don't hesitate to contact us so we can provide as much help as possible.



**Tim Hoskins**  
Public Works Director  
515.981.9527

[NCISHolly@norwalk.iowa.gov](mailto:NCISHolly@norwalk.iowa.gov)



**Dan Nixon**  
On-Site Representative  
515.979.3837