
 

 
 

BUSINESS OF THE CITY COUNCIL 
AGENDA STATEMENT 

 
 
 

Item No.   13 
For Meeting of  9.1.2016  

 
ITEM TITLE: Consideration and Action on a Resolution Approving Change Order No. 

1 for the Beardsley Regional Stormwater Detention Facility Phase 2— 
  Grading & Drainage   

CONTACT PERSON: Tim Hoskins, Public Works Director   
 
SUMMARY EXPLANATION: 
This change order is presented as a result for the need to alter finish elevations in the north  
east area of the project where the trail profile has an impact on adjoining property to the east. 
Staff has been working with United Properties to achieve an acceptable finished topography 
that can be acceptable for future development on their property as well as meeting the needs 
for the park area around the detention basin. The change order provides for the installation of a 
retaining wall that will allow for a stair step in the grading in this area. There have been 
discussions on the type and design of the wall itself. As a result, there are examples attached to 
this agenda statement to give an idea of similar product types for this application. It is 
anticipated that the Parks and Recreation Advisory Commission will review options for the 
finished product and make a recommendation to the council for approval of the final materials. 

 
HISTORY: 
The original grading plan for the detention facility resulted in steep slopes for some neighboring 
properties. This became an issue for developers and consequently came forward as a  
requested change. 
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FUNDING: 
This project is being funded through General Obligation (GO) Bonds and Connection Fees. The 
total project cost is $3,185,101 (including contingency). This total project amount includes this 
proposed change order for $76,125 (note that the $100,000 is shown below due to a previous 
budget estimate). 

 
Beardsley Total Paid to date 
Grubbing-Kelly Cortum 98,520.00 98,520.00 
Construction-Moyna & Sons 2,329,681.00  
Engineering-V&K 405,000.00 235,800.00 
Geotechnical report-Allender/Butzke 8,500.00 8,500.00 
Consulting-DCI Group 50,000.00 21,904.00 
Soil Testing-Team Services 18,400.00  
Connection Fee District costs 8,500.00  
Contingency 166,500.00  
Total $3,085,101.00 $364,724.00 

   
Retaining Wall-United Properties (Change 
Order No 1) 

 
100,000.00 

 

 
Includes contingency 

   

Total with Change Order No 1 $3,185,101.00 $364,724.00 
 

RESOLUTION: 
There are several alternatives for Council to consider. 

1. Deny the change order and seek out alternative solutions. 
2. Approve the change order resolution (attached). 
3. Maintain project as originally proposed. 

 
RECOMMENDATION: 
Staff recommends alternative #2 noted above. 
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RESOLUTION NO.   
 

APPROVAL OF CHANGE ORDER NO. 1 FOR THE BEARDSLEY REGIONAL 
DETENTION FACILITY PHASE 2 GRADING & DRAINAGE 

 
WHEREAS, the City of Norwalk entered into a construction contract with 

CJ Moyna & Sons, Inc. for the Beardsley Regional Detention Facility Phase 2 Grading & 
Drainage Project; and 

 
WHEREAS, additional work has been requested by City of Norwalk to include the 

addition of retaining wall in the northeasterly area of the improvement to accommodate elevation 
alterations to meet the needs of future development to the east; and 

 
WHEREAS, the extent of this change is an addition to the contract in the amount of 

$76,125.00. 
 

NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 
NORWALK, IOWA: 

 
Section 1. That the City hereby approves Change Order No. 1 resulting in an add to the 

original contract of $76,125.00 for a new total of contract amount of $2,405,806.80. 
 

 
 

PASSED AND APPROVED, this 1st day of September, 2016 
 
 
 
 

Tom Phillips, Mayor ATTEST: 
Jodi Eddleman, City Clerk 

 
 
 

ROLL CALL VOTE: Aye Nay Abstain Absent 
Isley     
Kuhl     
Lester     
Livingston     
Riva     
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August 9, 2016 

 
 
 
 
 

VEENSTRA & KIMM, INC. 
3000 1'\ stown Pillkway • sl Des Moines, Iowa 50266-1320 

515-225-8000 • 515-225-7848(FAX) • 800-241-BOOO(WATS) 
 
 

CHANGE ORDER NO. 1 

 
 

NORWALK, IOWA 
BEARDSLEY REGIONAL STORMWATER DETENTION FACILITY, PHASE 2- GRADING 
AND DRAINAGE 

 
 

This change order is to provide compensation to the Contractor for construction of a 
modular block retaining wall along east property line of the City owned greenbelt as part 
of the Beardsley Regional Stormwater Detention Facility Phase 2- Grading and Drainage 
project The modular block retaining wall will be located within the City owned property 
in areas where significant trans ition grading on private property is necessary. The 
retaining wall will improve the vertical transition between the proposed grade and existing 
grade at the property line, thus limiting the necessary transition grading on private 
property.  The modular block wall is being considered to minimize the impact area and 
improve the transition to the adjacent property owner's land as a part of the negotiations 
for a temporary construction easement. The cost adjustment for this change order is based 
on a unit price negotiated with the Contractor as follows: 

 
 

Change Order No. 1 makes the fo llowing modifications to the contract: 
 

Compensate the Contractor for providing all labor, materials and equipment necessary to 
constr uct approximately 2,500 SF of Modular Block Retaining Wa ll per SUDAS Standard 
Specifications Section 9070 and Figure 9070.102 including excavation, removal and 
disposa l of excess material, foundation preparation, furnishing and placing wa ll units, 
leveling pad, installation of subdrain, engineer ing fabr ic and porous backfill, granular 
backfill material, topsoil backfill and miscellaneous associated work for the fo llowing: 

 
1.  2,500 SF of Modular Block Retaining Wa ll@ $30.45/LF ........................$76,125.00 

Submit shop cfrawings from approved supplier or approved s 'stei'Tl; color selected by City. 

Change Order No. 1 increases the contract price by $76.125.00 

 
 
 
 
 
 
 
 
 

V&K Job No. 14279 1 of 2 
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VEENSTRA & KIMM, INC. 
3000 cown Parkway • c Des Moines, Iowa 50266-1320 

57 5-225-8000 • 57 5-225-7848(FAX) • BOQ-24 7.SOO()(WATSJ 
 
 
 
 

 
August 9, 2016 

CHANGE ORDER NO. 1 

 
 
 

CjMOY 
 

By   

NS INC. 
 

r------------- 
NORWALK,  IOWA 

 

By      

Title __ 
 

Date f _· 1_!._-l_l. _ 
 
 

VEENSTRA & KIMM, INC. 
 

By   

 
Title Projec t Engineer 

 
Date. _ 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

V&K)ob No. 14279 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2 of 2 

 
Date  _ 

 
 

ATTEST: 
 

By _ 
 
Title _ _ 

 
Date _ _ 
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