
August 12, 2015

PROPOSED TIME LINE:  Storm sewer lines and intakes have been installed. Sump pump service  
lines are under construction at this time.  Once all of the sub-drain and sump pump services are  
completed, street sub-grade preparation can begin followed by paving. 

We anticipate that street paving will take place in the next two weeks, if the rain stops long enough 
to dry out the soil.  After the street is paved and the concrete has cured enough for traffic, the  
installation of driveways and sidewalks will begin. 

WEATHER DELAYS: Rain continues to challenge the schedule. Each time it rains the already soaked 
ground becomes even more saturated. Having dry soil, which can be properly compacted, is critical 
before paving can occur. 

We will continue to keep you updated on the project as much as possible. If you have any questions 
or concerns, please contact Dan Nixon or Tim Hoskins. 

Tim Hoskins
Public Works Director

515.981.9527
NCISHolly@norwalk.iowa.gov

Dan Nixon
On-Site Representative

515.979.3837
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This is a view of Holly 
Drive looking south.   
As you can tell by the 
picture, crews are 
ready to start prepping 
the sub-grade road 
base......that is if it stops 
raining long enough to 
allow the soil to dry out.


