

## Happy Hollow Sidewalk Project

June 12, 2015

**Timeline:** Most of the sidewalks and driveway approaches have been installed. This element of the overall project should be wrapped up in the next few weeks.

**Extent of Work:** The remaining items include the relocation of two(2) fire hydrants. That work may take place this week and/or early next week. These hydrants will be moved a couple of feet to the back side of the sidewalk. In doing so, the water will be shut down on Happy Hollow Dr. in that one block area. Please watch for door hangers and a knock on the door informing you when this work will take place. Once this work has been completed the remaining sidewalks will be installed.



Pictured below is one of the two fire hydrants that are being moved a couple of feet to the left (in this picture) to make room for the new sidewalk.



The area on both sides of the new sidewalk will be restored by the contractor.

Final grading, seeding, and mulching will be performed by the contractor when weather and time allows. Property owners do not need to do any work on their own.

We thank you for your patience during this project.



Tim Hoskins  
Public Works Director  
515.981.9527

NCISWakonda@norwalk.iowa.gov



Dan Nixon  
On-Site Representative  
515.979.3837