
Holly Drive Neighborhood Project

October 26, 2015

PROJECT UPDATE

*With the majority of the heavy construction complete, the contractor has given permission for property owners who live between Knoll Drive and Shady Lane Drive to travel over the street to their homes starting Tuesday morning, October 27. Parking in the street **will not** be allowed. You must continue to be cautious, as the contractor will continue to perform their work and construction equipment will be in the area. Please keep travel to a minimum as much as possible.*

*Access will **only** be from Knoll Drive at the south end of Holly Drive for now. This will keep through traffic from causing any issues until the contractor and the City are ready to open the street completely.*

1. Paving of the south intersection with Knoll Drive: The intersection was poured but there were some areas that need to be replaced. Those will be taken care of over the next couple of days.
2. Paving of driveways has been completed and removal of excess dirt is taking place now.
3. Paving of sidewalks will be done this week if weather allows.
4. Paving of the north Intersection with Shady Lane has been done on the west half and the east half will be done in the next few days.
5. Final restorations and seeding will be performed by a sub-contractor who will come in and prep the yards. They will use a hydro-seeder to reseed the lawns. The contractor asks that once the area have been seeded, please don't mow it as we would like to allow full germination to take place. Should we encounter any issues in the spring, which we don't anticipate, this process is under warranty.

COMMUNICATION: We will continue to keep you updated on the project as much as possible. If you have any questions or concerns, please contact Dan Nixon or Tim Hoskins.



Tim Hoskins
Public Works Director
515.981.9527

NCISHolly@norwalk.iowa.gov



Dan Nixon
On-Site Representative
515.979.3837